
Reading Consent Decree-Table of Relevant Dates Attachment A 

Obligation ORIGINAL PROPOSED CD DATE OR ACTUAL DATE 
CD DATE 

WWTP 

WWTP 
Upgrade 

Alternatives 
(including any 

11/7/06 9/24/2012 
Evaluation of 
Existing and 
Alternatives) 

(CD ,-r18) 
Capital 

Improvements 10/15/05 9/24/2012 
Plan (CD ,-r19) 

9 months 
Request for from 

RFP winter 2012. Contract awarded 4/29/13 
Proposals ,-r2o Alternativ 

e Approval 
Permit 

Application and 
10/15/06 

Part 1 - 4/30/2013 
Design Part II- 9/1/2014 
CD,-r21 
WWTP 

Construction 
9/15/12 2/28/18 

Completion 
,-r23 

COLLECTION 
Original 

SYSTEM Proposed CD Date 
CD Date 

GIS mapping of 
sanitary sewer 11/7/07 6/30/2013 

RD#0001781 



Reading Consent Decree-Table of Relevant Dates Attachment A 

due (CD ,-r25(b) 
GIS mapping of 11/7/08 6/30/2013 

storm water 
collection 

system due (CD 
,-r25(c)) 

11/30/2013 - Complete hydraulic modeling of the sanitary sewer collection system. 
Sanitary Sewer 3/31/2014 - Complete the I/I evaluation of the sanitary sewer collection system. 

System 
January 

6/30/ 2014- Complete closed circuit television inspections of the sanitary sewer 
Evaluation collection system. 

Program (CD 
15,2008 

12/31 /2014- Complete the Sanitary Sewer Evaluation Survey that identifies priority 
,-r26) areas of the sanitary sewer system that require repair, replacement, upgrade, 

and/or other remediation. 

Rehabilitation 
plan must be 
developed to 

January 
address priority 2/25/2015 

areas of 
15,2008 

Reading's sewer 
system. (CD 

,-r27) 

Rehabilitation 
6/30/2014 -Complete construction of the 6th and Canal 42" force main. 

plan must be January 
1/31/2018 -Complete upgrades to the 6th and Canal Pumping Station. 
1/31/2018 -Complete upgrades to the 19th Ward Pumping Station. 

implemented. 15,2012 
1/31/2018 -Complete construction of the 19th Ward pump station and force main 

(CD ,-r28) 
rehabilitation projects. 

Financial ,-r4o ongoing 
Annual 

ongoing 
Meetings 

RD#0001782 


